

2019-04-16 Infra WG Meeting notes

Date

16 Apr 2019

Attendees

- [VM \(Vicky\) Brasseur](#) (she/her) Juniper
- [Will Stevens](#), CloudOps
- [Daniel Pono Takamori](#) LF
- Alex Levine, Progmatic
- [Anda Nicolae](#) Lenovo
- [Sukhdev Kapur](#) Juniper
- [Carlo Contavalli](#) Juniper
- Andrey Pavlov, Progmatic

Agenda

- Review action items from [2019-04-09 Infra WG Meeting notes](#)
- Update on Vexxhost (pono & Alex)
- Update on repo/committer lists (Sukhdev)

Minutes

- [Sukhdev Kapur](#) Committer list, still on hold
 - blockers: management trying to figure out timeline, uncomfortability with moving to TF and moving things into the community
 - Also working with project management on transferring tickets to the TF Jira
 - swill: Shouldn't be a blocker on the committer list; need that to move forward with CI setup
 - SK: Have a list, but a lot of the people on it aren't at Juniper anymore; need to review/edit it
 - SK: Also delayed by question of whether to split repos
 - For instance, controller repo is overloaded with 4-5 separate projects in it
 - swill suggests starting with "people who have committed in past 6 months"
 - Alex: List of committers is not critical path; can wait on it for a few weeks
- Parallel build setup (Alex)
 - In good shape, everything moving well
 - Ready to start moving to Vexxhost once have that ready to go
 - At that point, will have PoC Vexxhost, can then start with the committers & repos
 - Will be about a month
- Vexxhost
 - pono & Andrey are coordinating on transferring the credentials (requires GPG)
 - But things are moving OK
- What are the outstanding pieces, what's the timeline?
 - The [Progmatic project plan](#)
 - Prepare the CI/CD pipeline infra (Progmatic is on this; it's on track)
 - CI, Gerrit, Zuul
 - Will copy the repos & rename them for testing
 - Then can work with real repos; need committers at this time
 - Automate more tests (Progmatic is on this; still looking at what it'll entail)
 - Won't have this complete at first; will still need manual testing from Juniper still
 - Will be unstable nightlies
 - Fixing the mismatch of manifest & container problem, packaging manifest with build artefact
 - swill offers to test this when it's ready
 - Will work with Marcus in Juniper to estimate and automate these
 - Set up the Gerrit with the committers
 - Move the Jira tickets
 - Establish Jira workflow (bugs, blueprints)
 - Move the repos
- Timing?
 - SK says that once the CI/CD is ready to go, can do the rest within a week
 - Estimates everything could be done within 4-ish weeks
 - But SK will need permission internally to make the move
- Next week
 - Get update on parallel pipeline
 - May not need update on other bits yet
 - May be a short call, but still important to keep meeting regularly

Action items

- ☑ Randy Bias Talk to Bikash. Sukhdev needs more support & permission to release the information he has now.
- ☑ Will Stevens Summarise the manifest-container thing for the TSC