

R21.05 Release Overview

- [Planned deadlines](#)
- [Scope \(based on Jira assignment to FixVersion R2011\)](#)

Planned deadlines

Milestone	Planned deadline	Actual deadline	Description of the Milestone	Comments
M0	10 Sept 2020	01 Oct 2020	<ul style="list-style-type: none"> • Declaration of participation in the simultaneous release • Blueprint proposal represented as a Jira EPIC ticket • Feature lead assigned to Jira Epic ticket • The initial version of Increment Blueprint stored on github/tf-spec/Release folder, • The blueprint presented, discussed and approved by related approvers • Release Scope Overview updated accordingly, agreed, approved by TSC • The initial version of the Release Plan for the project presented • Dependencies between projects/components/areas identified • Participating projects and initial Release scope approved by TSC 	<p>27 Aug 2020</p> <ul style="list-style-type: none"> • <i>Not all Tech Leaders pointed by Juniper are registered on Tungsten Fabric (lack of login, contact)</i> • <i>Description of blueprints not available for TF (links refer to Juniper side)</i> <p>07 Sept 2020</p> <ul style="list-style-type: none"> • <i>Features leaders not registered in LF/Jira</i> • <i>Blueprint approval process not agreed</i> • <i>Blueprint template not agreed</i> <p>17 Sept 2020</p> <ul style="list-style-type: none"> • <i>Features leaders not registered in LF/Jira</i> • <i>Blueprint approval process not agreed - rework, approvers still needed</i> • <i>Blueprint template agreed, but moved rather to tf-specs repo</i> <p>01 Oct 2020</p> <ul style="list-style-type: none"> • Most of blueprint presented/approved (15 out of 19) • TFF-12 and TFF-15 will be discussed clarified at 05 Oct 2020
M1	18 Sept 2020		<ul style="list-style-type: none"> • All dependencies between existing functionality and requested change /feature discussed and agreed by PTL and related approvers (based on Modules/Commiters) • Jira Epic ticket broken down into stories in related Jira project (backlog, plan) - presented and discussed on TWS meeting • The final version of Blueprints, Release Scope and Release Plans for participating projects discussed and approved by approvers 	
M2	25 Sept 2020		<ul style="list-style-type: none"> • Technical design fully provided, agreed (documentation on the Confluence /github/tf-spec available) • Jira Epic ticket updated with link to technical design • Documentation started • Feature tests started • Feature/Functionality Freeze - Technical Design approved by relevant approvers (Modules/Commiters) 	
M3	02 Oct 2020		<ul style="list-style-type: none"> • External API available for beta-tests • Jira Epic ticket updated with information about API availability (documentation link - tf repo) • Documentation in progress • Tests in progress • API Freeze confirmed by Feature Lead (comment on Jira Epic ticket with repo/commit ID link) 	Critical - must be aligned with Juniper timeline
M4	16 Oct 2020	15 Nov 2020	<ul style="list-style-type: none"> • all functionality and APIs available for testing • Jira Epic ticket updated with information about final API documentation, executed UI tests documentation • Documentation provided - confirmed by Documentation project PTL • Code freeze confirmed by Feature Lead (comment on Jira Epic ticket) - only bug fixing allowed 	From now on, discussion about release candidates may be conducted
RC0	16 Nov 2020	11 Dec 2020	<ul style="list-style-type: none"> • Release candidates agreed, approved, tested • System tests conducted, quality confirmed by CI/CD PTL (should we have some QA? Security?) • Final documentation provided, reviewed, approved by Documentation PTL • Marketing information provided to Marketing Advisory Council - confirmed by Brandon Wick? • release branch cut off - branch stabilization from now on • Release Candidates freeze, confirmed by PTL and TSC(?) 	<p>12 Nov 2020</p> <p><i>delay with testing - so date is moved till mid of December</i></p> <p><i>Release notes, documentation, diff between previous version are needed</i></p>

