

Tungsten Fabric Release Planning

Date

24 Jun 2020


Attendees

- [Marek Chwal](#)
- [Casey Cain](#)

Overview

Discussion to revise and update the TF Release Plan

- **Schedule:** <https://teamup.com/event/show/id/6AJjHnGequMp4PNrwYRnzZWtnzhUQU>



- Slides:
- Recording: [Tungsten Fabric Release Planning.mp4](#)

Minutes

[Marek Chwal](#) talked about the prerequisites

- Need engagement
- We need to build a clear project structure
 - List of projects that are engaged in providing the product of TF
 - Need to solve what projects we have and what they are responsible for
- Need developers registered and participating through LF resources

Currently, we have a waterfall approach. In the future, we should think about other approaches. However, we need to solve some of our initial milestones

- Marek talked about the details of the release planning <https://wiki.tungsten.io/x/R4BdAQ>
 - Pages for the release plan have been updated
 - Marek developed a template for the Feature blueprint and Project Proposals
 - Talked about setting the release scope for the project.
 - [Krzysztof Kajkowski](#) Where are we going to keep track of fixes intended for specific release?
 - Casey asked why we would want to call the release plan for a project release a "scope". Asked if we should instead set the scope of the project based on a feature or logical grouping of features

Action items

