

2020-07-02 Docs Project Meeting

Date

02 Jul 2020

Attendees

- [VM \(Vicky\) Brasseur \(she/her\)](#)
- [Daniel Pono Takamori](#)
- [Jared Linley](#)

Agenda

- Action items from [2020-06-25 Docs Project Meeting](#)
- Update on Jira Issues
 - still waiting on TSC call today
- Update on Gerrit GitHub
 - disabled DCO check since EasyCLA is working
 - reduced required reviews to 1

Minutes

- Action items
 - VMB sent PR; proved easyCLA is working (yay!); will now close PR w/o merge
- Jira Issues
 - Pono reviewed more tools
 - Paid tools will need TSC approval
 - Will talk to them today
 - Would cost only ~ \$200
 - Also, those tools have "really sketch permissions"
 - Root level of the TF Jira server; would give them SSO access, which would be bad
 - Sent the tools off to LF IT for an audit
 - If can't find one that's A-OK to use (pass audit, approval to spend), will have to do a lot of manual scripting
 - Manual scripting would take a few days, at the very least
- Gerrit GitHub
 - easyCLA works!
 - DCO no longer needed, so Pono dropped it (yay!)
 - For now, dropped # required reviews to one
 - Will bump this up to 2 again when there is a larger docs team
 - What's left?
 - Jenkins. Still. Dammit.
 - This is the only thing holding us back at this point.
 - Jared: They might be close on this
 - VMB: Irritated. They're bottlenecks & they don't communicate well
 - Asked Jared to push them to complete this, ask them to Cc docs@ mailing list, keep people in the loop (Jared: OK, will try)

Action items

