# 2020-06-18 Docs Project Meeting

#### Date

18 Jun 2020

### Attendees

- VM (Vicky) Brasseur (she/her)
- Marek Chwal
- Casey Cain
- Daniel Pono Takamori
- Jared Linley

#### Agenda

- No action items from 2020-06-11 Docs Project Meeting
- Daniel Pono Takamori Update on the Gerrit GitHub transition
- Daniel Pono Takamori Update on the Jira GitHub transition
- Discussion of next steps after the transitions are complete

#### Minutes

- Pono update
  - Need a PR +1 so it'll land
    - Risk of YOLO merging now w/only 1 review?
    - Very low; passing tests & fixes stuff
  - Gerrit is now read-only, so GitHub is primary
  - Will include a Jenkins file today so Jenkins will work (Progmatic will wire it up on their end)
  - ° Ticket in for easyCLA
    - Concern: It's org-wide to enable this, not repo level
    - Sounds like they'll need to modify the code to make it happen
    - Doesn't sound like it'd be a lot of time, but who knows
- Jira update
  - Not able to make a lot progress (was sick)
  - Still evaluating which scripts to use to transfer Jira tickets
    - Usual ones require admin on Jira; rather not do that
  - Once that's does, will create a Jira component "See GitHub" or some such then mark all the tickets with that
    Also close out the tickets
  - Expect to have it done next week
- Transition Summary
  - Jenkins will be done
  - Issues will be done
  - easyCLA outstanding
    - MEANS: We won't be able to accept patches from anyone who hasn't already signed the CLA
    - Can also just directly link people to easyCLA to sign it
- Next steps after the transitions
  - Given that there is a lot of work to be done around getting documentation updated to new releases
  - ° With finite resources how should we prioritize?
    - put transition docs on the back burner
    - focus on the MVP
      - will allow more contributors to documentation
      - more contributors to TF in general
      - reformulate what's relevant to GitHub
        - have new info for GH workflow
          - focus on relevance to Documentation project/ team
  - hinges on repo migrations
    o info around MVP in meeting notes
    - minimum docs set to enable easier contributions to docs
    - teach Juniper docs team to contribute to TF
    - cancelled docs hackathon @ Juniper

~

≙	Unable to	locate Ji	ira server	for this ma	cro. It may	/ be due	to Applica	ation Link
---	-----------	-----------	------------	-------------	-------------	----------	------------	------------

configuration.

## Action items

- Daniel Pono TakamoriWill ask for an easyCLA estimate
- Daniel Pono Takamori Will send a link to easyCLA signing page