

2020-12-08 TWS Minutes

Zoom Bridge: <https://zoom.us/j/908826213> || Meeting ID: 908 826 213 || [Recording Repository](#)

Attendees & Representation

[Casey Cain](#) [Jared Linley](#) [Alexandre Levine](#) [Marek Chwal](#) [DW Talton](#) [Herakliusz Lipiec](#)

Agenda

- Start the Recording
- We will start by mentioning the project's Antitrust Policy, which you can find linked from the LF and project websites. The policy is important where multiple companies, including potential industry competitors, are participating in meetings. Please review and if you have any questions, please contact your company legal counsel. Members of the LF may contact Andrew Updegrove at the firm Gesmer Updegrove LLP, which provides legal counsel to the LF.
 - [Antitrust Policy](#)
- Agenda Bashing, Roll Call, Action Items
- General Topics
 - Milestone Status
 - Gerrit Status
 - Documentation Update [Szymon Golebiewski](#)
- Any Other Topics

Minutes

Milestone Status

- [Jared Linley](#) Around 90% completed testing for the release. Working on 11 P1, 3 P3 bugs. All hands on deck to resolve final bugs.
- Still targeting 14 Dec 2020 for release.

Gerrit migration status

- Repos are created and ready.
- Adam expressed concerns about the compatibility of the Jenkins with the new resource.
 - A discussion ensued around what the next steps should be for the migration.
 - The team agreed that we will migrate Jenkins and Gerrit immediately following the release and address bugs that may arise before the new year.
 - [DW Talton](#) [Alexandre Levine](#) and [Jared Linley](#) will sync on 15 Dec 2020 and initiate the migration.

Documentation Update

- Release notes still need to be prepared. [Adam Grochowski](#) will work with [Brandon Wick](#) to produce a release blog.

Action items

