

2/12/2019

Attendees

Sukhdev Kapur (Juniper)

Prabhjot Singh Sethi (ATS)

VMBrasseur (Juniper)

Edward Ting (Lenovo)

Thanh Ha (LF)

Marc Rapoport (Juniper)

Agenda

- Release updates and schedule for the upcoming ones
 - When will 5.1 be released? Still end of Feb 2019?
 - When will 5.1.1 be released?
 - What SmartNIC offload features are included in 5.1? Did anything change from last week?
 - Merge of full offload into master branch (<https://review.opencontrail.org/#/c/47035/>)
 - Juniper tested and confirmed that full offload patches does not break anything and recommend that it merge into master.
 - Who will merge the code and when?
- Future of documentation group - Edward
- <http://148.251.5.90/tpc/> Perbuilt binary repo with no versions. They usually end up breaking the releases - Edward
- Election for TSC open seat - Deadline for self nomination is this Thursday 14th Feb - Casey
- Merging TC & CC calls

Minutes

Joseph is missing - let's have fun today 😊

- Election
 - Have one person self-nominated, but need them to be voted in as TSC-ATC
 - Randy will nominated them for TSC-ATC
 - Will need 5 votes to approve the TSC-ATC status, so vote ASAP once the nomination shows up, please. 😊
- Doodle poll for scheduling TC & CC calls as a single call
 - Please vote by Friday: <https://doodle.com/poll/3ct7rxhzz8wz533a>
- Release update & schedule
 - 5.1?
 - Marc: Will be delayed
 - Probably end of March at this point
 - 5.1.1?
 - Marc: Probably Q2 at this point
- SmartNIC?
 - Marc: Partial offload will be merged & tested in 5.1
 - Full offload?
 - Some patches accepted & merged but won't be tested in time for 5.1
 - Code will be there, but unsure whether we can consider it stable yet (no Juniper QA cycles for appropriate testing), could be beta
 - Community can test, at least, since it'll be merged
- Future of documentation group
 - Group isn't productive right now
 - Edward nominated Vicky to lead the Documentation group (yikes! --vmb)
 - Step 1: Consolidate the docs
 - Step 2: Make it easier to get started using TF (installation, setup)
 - Vicky: So a separate documentation project?
 - eting: Bi-weekly doc meeting but no one dialing in
 - eting: 5.0.1 docs are complete & should be OK
 - eting: Need docs for 5.1 yet, don't even know the features yet
 - vmb: a lot to do even w/o that, so can still move forward on docs
- Edward - Pre-built binary repo
 - <http://148.251.5.90/tpc/>
 - No version control on these rpms
 - How can we do this?

Action items

- Suhkdev will figure out who's going to merge full offload & when
- Edward will start a ML thread about revitalising the Docs project
- Suhkdev will figure out how to do the versioning on those rpms