

2020-07-16 Docs Project Meeting

Date

16 Jul 2020

Attendees

- [VM \(Vicky\) Brasseur \(she/her\)](#)
- [Daniel Pono Takamori](#)
- [Casey Cain](#)
- [Marek Chwal](#)

Agenda

- Action items from [2020-07-09 Docs Project Meeting](#)
- The usual GitHub transition updates from [Daniel Pono Takamori](#)

Minutes

- Updates from [Daniel Pono Takamori](#)
- Jenkins
 - Haven't added it yet
 - Getting familiar w/CI works
 - Need Andrey's help to put something together
 - Emailing w/Andrey on this
 - VMB asks communication be moved to public emails
 - Expects, after hearing back from Andrey & testing, to get job in place this week (today/tomorrow)
 - Will iterate after that
- Issues
 - Ran import script but ate a bunch of data
 - Running through it to confirm all open issues are correct

• T Key Summary Assignee Reporter P Status Resolution Created Updated Due

[No issues found](#)

- Have ~20 more to be done and to check
- Will be done in ~hour
- VMB: Frustrating that this has taken so long
 - Was supposed to be done months ago
 - Have lost all momentum
 - Only updates have been on this call
 - No public conversations
 - Generally disappointed at how this is being handled

Action items

