

2019-10-16 Docs Project Meeting

Date

16 Oct 2019

Attendees

- VM (Vicky) Brasseur (she/her)
- Casey Cain
- Daniel Pono Takamori

Agenda

- Action items from [2019-10-09 Docs Project Meeting](#)
- Open Docs patches: <https://gerrit.tungsten.io/r/q/project:docs+status:open>
- OMG! docs.tungsten.io! SO GREAT!
 - Operational details (commit, push, merge, then...?) Daniel Pono Takamori?
 - Announcing it to the community
- Next steps

Minutes

- Action items
 - Pono will get info.yaml out today
 - VMB sent patch
- Skip the patches for now
- docs.tungsten.io
 - Operational details
 - Pono: Mirror is funky & gerrit isn't replicating correctly, but will sort it out
 - Flow: Edit > Gerrit patch > Wait ~10 minutes > replicates to GitHub > Builds from GH (a bit of lag here) > RTD displays from master on GH
 - Assume ~30 minutes max right now to see you patch go live
 - Were problems with Zuul
 - Zuul isn't set up to test repos out of the TF Gerrit yet
 - Weren't any cycles on the Progmatic team right now
 - Configs?
 - For now, everything seems to be as we need
 - Can tweak later when/if we get more RTD experience
 - Admins for RTD
 - Will reduce the circus factor w/more admins
 - Announcing!
 - VMB announce at TSC call
 - Come up with a statement to send to dev@
- Next steps
 - Pono: Would like to add to CI that docs are required (will open ticket)
 - VMB take this question to the list

Action items

- ✓ Daniel Pono Takamori Set all Docs core contris to admins on RTD
- ✓ VM (Vicky) Brasseur (she/her) Come up w/a statement to sent to dev@ & run past docs@
- ✓ Daniel Pono Takamori Open ticket to get CI gate for "are docs?"
- ✓ VM (Vicky) Brasseur (she/her) Send "next steps" question to the list