

2020-02-18 TWS Minutes

Attendees & Representation

Alexandre Levine Herakliusz Lipiec Prabhjot Singh Sethi Sai Pujita T Casey Cain Subramanian M Sukhdev Kapur Abhijit Sinha

Agenda

- Start the Recording
- Show the [Antitrust Policy](#)
- Agenda Bashing, Roll Call, Action Items (all, 9:00-9:05 am)
- General Topics
 - Releases
- Any Other Topics

Minutes

Action Item Follow-up: Releases

- We still need to decide on the next release. TSC also needs to decide which Branch we will release from.
 - Still have a broken build for over a week.
 - The community is still on Release 5.1. We should have a new release
 - [Prabhjot Singh Sethi](#) suggests that the Community Release and commercial release be easy to migrate from. Build should come from the community.
 - Need to further define the release.
 - v20.02 has been cut with split containers. Suggested that is used.
- Suggested that we further clarify the release requirements and process
- [Prabhjot Singh Sethi](#) looking to get community feedback on DPDK integration efforts. Suggesting that they use code directly from DPDK release.
 - Tests are not currently automated.

Containers

- Previous proposals do not appear to be working. New containers can only be copied from. Only work with cp.
 - Need dev and release builds identified by tag or date.
 - A discussion was had on how to package and include source.
 - Alex suggested that the release itself should be holistic and have all artifacts.
 - Prabhjot agrees but suggests that daily builds do not need to include source.
 - Prabhjot further clarifies that he is requesting that the docker images are tagged with a timestamp.

Action items

- ☑ Prabhjot Singh Sethi to propose release options to the TSC on 20 Feb 2020 based on 2 release branches.
- ☑ Prabhjot Singh Sethi to propose DPDK integration to the TSC on 27 Feb 2020